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NEWMONT May 17 — 23, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-008

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 17 -
23, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 17 — 23, 2019

FIRST AID INJURY 1 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: First Aid injury: D8 operator while attempting to access the cab placed his right foot on the
entrance step to the cab and miss-stepped causing him to stumble to the lower step at which time he rolled his
right ankle. Three Hazards were identified and reported; corrective actions have been fully implemented.

COMMUNITY LIAISON

The Spokane Tribe of Indians Community Liaison Officer reported that the Tribal law enforcement enquired
about not being notified about mine trucks being mobilized through Wellpinit. The notification process is
being reviewed to ensure notifications are provided for oversize equipment mobilizations.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 22, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e Spokane Tribe of Indians

e Dawn Mining Company (DMC)/Newmont

e Stantec
e Ajax
e WME

Meeting Action Items:
e None

EPA Plan/Document Approvals:
e None
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Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on site May 22.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of May 17 — 23, 2019, the following activities were conducted:

e Excavating, hauling and placing material from Protore Stockpile 4 (Stockpile 4, high activity/high
reactivity material), Ore and Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material)
and South Waste Rock Pile (SWRP, low activity/low reactivity material) continued. Material from
SWRP was placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area.
Some material from SWRP was placed at the south end of the pit to start forming the 20’ radon
buffer on the outer waste surface. The materials were excavated with either excavator or loader
equipment and transported and plug dumped with haul trucks. The plug dumps were leveled with a
dozer into lifts not exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials
volume. No haulage occurred on May 17 due to a precipitation event and resulting wet and muddy
Site conditions.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

May 17 - 23, 2019 3,060 85,680

2019 Cumulative 23,531 658,868

1 — Truck load assumed to be 28 yd®

e Removed trees from the Pit 4 east side tie-in area.

e Placed Geocomposite Clay Liner (GCL) and Drain Gravel in the West Infiltration Collection system
extensions under the first waste lift and commenced covering the West Infiltration Collector with
mine waste excavated from the SWRP on May 23.

e Mike Williamson of Bison Engineering was on Site and calibrated the dust monitors and Site
meteorological station on May 21.

e Pit 4 tension crack was measured on May 20. The horizontal distance between movement pins
remains at 53.75 inches, indicating no movement.

Stormwater Pollution Prevention Plan (SWPPP) Activities

e Performed a combined regularly scheduled weekly and event-based SWPPP inspection on May
17. The event-based SWPPP inspection was triggered by the May 16 — May 17 precipitation event
when more than 0.5 inches of precipitation fell at the site in a 24-hour period. No stormwater
discharges to the designated stormwater monitoring points occurred during the event. An
inspection report has been posted to the SharePoint site.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e One Caterpillar 745C articulated haul truck.

The following equipment was demobilized from the Site during this reporting period.
e Two Caterpillar 745C articulated haul trucks.

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.
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Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period. All monitors were turned off Friday during day and night shift
operations (5/17/2019) due to heavy rain.

Bison Engineering was on site 5/21/2019 to perform monthly calibration procedures for all on-site dust
monitors (including spares).

Table 2 - TSP Dust Monitoring Locations during reporting period May 17 — 23, 2019

Status
Monitor ID Location Description StartDate| —= | g | S| 5| 2|3 | 2
Lol |S|F|2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19| E D/N[(D/N|D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19| E D/N(D/N[D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19| E D/N[D/N[D/N|D/N
ES-4 (roving) Top of Stockpile 3 04/30/19( E D/N[D/N[D/N|D/N
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable E o/N ool o
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19( E D/N|D/N|D/N|DN
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
01018-33 Lime Protore Stockpile #8 West Excavation 5/13/2019 5/17/2019
As-Built Data EPA Acceptance
5/21/2019
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFls
RFI No. Title cQcC CQA Response
Submittal Date
Date
RFI 2019-007 | Geomembrane Warranty 5/13/2019 5/16/2019
EPA Acceptance
5/21/2019
RFI1 2019-08 Detectable Identification Tape 5/10/2019 TBD
RFI1 2019-09 Trench Compaction Testing 5/10/2019 TBD
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
2019-07 West Side IC System 5/23/2019
- Subgrade, GCL Placement and Depth of Drain Gravel
for 3 Southern Lateral Collectors
- GCL Placement and Depth of Drain Gravel for Main
Collector from Stations 10+00 to 16+40
Other Items
Item Title Comments
None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
None during this time-period.

Initial Phase Inspections
None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
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Pit 4 Backfill
0 Mine waste excavated from the North SWRP and the South Pond Cut (all low reactivity
material) was placed along the edges of the pit to construct the 20-foot buffer zone (rind).
Mine waste excavated from Stockpile 5 (high reactivity/high activity material) was placed in
areas of the pit bounded by the 20-foot buffer zone.
West Side Infiltration Collection System (WICS)
0 Excavation and placement of GCL and drain gravel continued for the WICS - west side of
Pit 4. CQC-CQA acceptance for the following:
— Subgrade, GCL Placement and minimum depth of drain gravel for the two
southernmost lateral collectors and the mini-collector located between the two.
— GCL Placement and minimum depth of drain gravel for the main collector from
Stations 10+00 to 16+40.
— See CQC-CQA Acceptance Form 2019-07 on the project SharePoint site.

Completion Inspections

None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments

Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.




Midnite Mine Project Report,

NEWMONT May 17 — 23, 2019
GOLDCORP.

Figure 1 West Infiltration Collector (WIC), Mini-Collector Constructed Adjacent to the West Side of the
Main Collector Located between the First and Second Laterals, Looking South

Figure 2 First Lateral Located Along the West Side of the WIC Main Collector
CQC Inspecting GCL Placement, Looking West
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Figure 3 First Lateral Located Along the West Side of the WIC Main Collector
CQC Surveying Top of Drain Gravel Placement, Looking East

Figure 4 Second Lateral Located Along the West Side of the WIC Main Collector
GCL Placement, Looking West. Orange stakes in background mark upper extent of subgrade that is
currently surveyed and approved for placement of GCL and Drain Gravel.
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Figure 5 Second Lateral Located Along the West Side of the WICS Main Collector
CQC Surveying Top of Drain Gravel Placement, Looking East

Figure 6 Pit 4 Overview, Looking South
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Figure 7 First Load-Out at the South Pond Cut, Looking East

Figure 8 Second Load-Out at the South Pond Cut, Looking North
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Figure 10 Load-Out at the North SWRP, Looking South
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 23-May-19
Print Date: 24-May-19

[Beceeity O Bctreity Name: Widrite Work |y 2019 | June 2015
19 £ ] 18 23
Midnite Mine 2019 Production Scheduls 01-Apr19A
Install Pit 4 Undendrain Dew atering Risers (LOE) 16-Apr19A NMC
DR20 Instail Pit 4 Wase Rock Dewatering Risers (LOE) [l 19 16-Apr19A NMC
IC10 Instaill Pit 4 Infiltration Collectors (LOE) T 14 12-Apr19A NMC
__WIP & South Pond Excaverion 1o Fit 4 | Dl-Ape19A |
Sinckples 8 3 and 4 &
SPE-10 Excavate and Haul remaining portions of Stockpiles 8, 3 and 4 o7 % @ 01-Apr-19A Excavaid and Haul remaining portions of Stockpiles 8, 3 and 4, Excavaip and Haul remaining portions df Siockpiles 8, 3 and 4
EP3 4&SoPond-30 | Excavate and Haul Soath Pand o Pit 4 14% Oa-May-19 &
" SWRP {South Wase Rock Plk] to Pit4 | Ol-ADEI9A |
SWAP Norih 53
SWRP-N-10 Excavate and Haul SWRP North o Pit 4 (Part 1) 12% 53 01-Apr19A
SWAP Ramp 0 CSZ.WIP T
SWRP-CEZ+WTP-10 | Excavate and Haul SWRP Ramp to CSZ+WTP to Pit 4 0% o 11-Jun-19

* 4 Current Miestone El==l Critical Remaining Work
I Actual Work mmmm  Hemaining Level of Effort
= Hemaining Work e Aozl Level of Effort
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